Project Closeout Report: Operations & Training Plan

Status: **Draft**
Date: 09-09
Author: Project Manager

Project Sponsor	Operations Director
Project Team	Financial analyst, Fulfillment Director, HR Specialist, Quality Assurance Tester, Customer Service Manager, IT Manager, Inventory Manager, Training Manager
Project Duration	March 1-September 6

Executive Summary

Project Overview: As the project manager for the Plant Pals operations project, our team helped develop and implement an Operations and Training plan. The team and I worked on the project for six months and reached a number of milestones. The project is now complete.

Key Accomplishments

- Established plant delivery and logistics plan that brought delivery costs down by 50 cents per unit
- Selected and installed supply chain management software and equipment, which helped speed up plant procurement and sourcing
- Trained over 75% of employees before the service launch, boosting efficiency
- Installed new software to manage incoming orders, making the ordering process more efficient
- Sent test batches to customers to refine product quality and delivery protocols
- Ran an ongoing customer survey to gather information on customer satisfaction
- Implemented feedback from customer surveys, increasing on-time deliveries by 10% and satisfaction with customer service by more than 42%
- Implemented operations for Plant Pals service launch, creating a stable revenue stream

Lessons Learned

What went well?

- *Positive trendlines in delivery*
- *Positive data trend in customer satisfaction*

What went wrong? How did you resolve the issue?

- Fixed a software issue that resulted in the customer relations team receiving only 30% of requests and complaints
- Hired more delivery drivers and reassessed delivery routes with the goal of bringing the on-time delivery rate from 80% to 95%
- Sent customers an e-newsletter with a tutorial on caring for their plants

Open Items

- *Can still increase on time delivery by 5%*
-

Next Steps and Future Considerations

-
-

Project Timeline

March 1-April 9	Established a plant delivery and logistics plan
April 12-April 30	Selected & installed supply chain management software and equipment
May 3-June 11	Trained over 75% of employees before sending out test batches
June 10-15	Installed software to manage incoming orders
June 21-August 16	Sent test batches to customers
June 21-July 19	Conducted a customer satisfaction survey
July 5-July 30	Implemented feedback from customer satisfaction survey
September 5	Implemented internal operations for the official service launch

Resources and Project Archive

- *Activity Template: Project plan*
- *Activity Template: ROAM Analysis*
- *Activity Template: Project status report*
- *Activity Template: Escalation Email*

- *Activity Template: Presentation*
- *Activity Template: Meeting agenda*