Project Name: Plant Pals Operations

Today's date: July 5

Summary	Overall Status (RAG)
We have installed new software to keep track of incoming orders and begun sending out the first test batch of Plant Pals to customers. However, we have run into issues with product quality, customer communication, and the delivery process. Our next milestones include sending the test batch customers newsletters on plant upkeep and sending out the second batch of plants. This report also includes top risks and issues that have arisen and how we intend to take action.	Amber

Completed Tasks and Milestones

Description	Date	Status	Owner	Comments
IT specialist purchased a new software to keep track of incoming orders and installed it	June 15	Completed	IT Specialist	3 days longer than expected
Began sending test batches of Plant Pals orders to customers	June 21	Completed	Fulfillment Director	The number of orders exceeded targets by 15%.

Upcoming Tasks and Milestones

Description	Date	Status	Owner	Comments
Send the first batch customers e-newsletters on how to take care of their plants.	July 7	Upcoming	Customer Service Manager	The newsletter must follow Office Green's brand design guidelines.
Delivery dates scheudled on time with low error rate	July 19	Upcoming	Fulfillment Director	95% delivered on time. 5% or less error rate

Top Risks and Issues

Issue	Impact	Action	Owner
Warehouse team reports 10% of plants not properly potted	Profit loss, complaints, and budget issues	Meet with WOM and create a plan	Warehouse Operations Manager
The customer relations team is receiving only 30% of requests and complaints	Customer dissatisfaction	Fix problems with new customer service software	IT Specialist
Not enough delivery drivers to deliver on time-current completion rate is 80%	Some customers cancel their subscriptions	Hire and train more delivery drivers	HR Specialist