Office Green

Gantt Chart

TITLE: Plant Pals Operations and Training Plan
PROJECT MANAGER: Ryan Mendoza

COMPANY NAME: Office Green
CREATION DATE: 10.10

TASK ID NUMBER	Milestones + Project Tasks	TASK OWNER	START DATE	DUE DATE	DURATION	PCT OF TASK COMPLETE
1	**Establish a plant delivery and logistics plan**					
1.1	Source packaging materials	Fulfillment Director	3/1	3/13	12	0%
1.2	Hire delivery drivers and onboard	HR specialist	3/15	3/26	10	0%
1.3	Calculate Driver Fee	Financial Analyst	3/29	4/4	5	0%
2	**Select and install supply chain software and equipment**					
2.1	Supervise vendor setup of inventory management and fulfillment software	Inventory Manager	4/12	4/14	3	0%
2.2	Supervise the installation of vendor fulfillment software	Fulfillment Director	4/14	4/19	5	0%
2.3	Educate employees on equipment and safety protocols	Quality Assurance Tester	4/19	4/30	11	0%
3	**Develop and launch an employee training program**					
	Meet with team	Human Resources Specialist	5/3	5/13	10	0%
3.2	Train employees to use the software and equipment	Training Manager	5/16	5/28	12	0%
3.3	Get reports on progress and implement training if necessary	Training Manager	6/1	6/10	10	0%

