Office Green

Operations & Training Risk Management Plan

Author: Project Manager
Status: Draft / Final
Created: October 17
Updated:

Objective

The objective of this document is to create a risk management plan and organize the following while limiting risks.

Executive Summary

Finish scope within 6 months. We will establish a delivery and logistics plan, supply chain management while developing and implementing a new software while simultaneously training employees,. The risks to this project are the following: budget and scheduling (timing). The following is how we will address them.

RISK TYPE ONE: Going over the project budget

Scenario	Risk to project (L/M/H)	Mitigation Plan
Delivery driver late-losing products	**Low**	Keep various vendors on the side just in case. Keep a visual on cost $.
Vendor changing fees (rate goes up)	**Medium**	Keep under control by getting estimates beforehand. Once again do research and have multiple vendors in hand to compare cost and stay within competitive budget.
Delivery drivers and trucks price change	**High**	The cost for this is already high ($16,000). Can look into lowering budget by renting trucks as a short term solution.

RISK TYPE TWO: Falling behind the training schedule

Scenario	Risk to project (L/M/H)	Mitigation Plan
Employees calling out and missing training	**L**	Create a task buffer
Not enough employees are hired leaving us short staffed	**M**	Work with the HR and management team to reach out to multiple interested appropriate candidates by holding events, marketing online, and spreading the word through the company.
Software issues/employees leave	**H**	Control the tempo by checking in with employees and having small milestones (celebrate) to ensure they feel at ease. Have the IT team on standby to fix any issues that arise.

Appendix:

Probability chart:

Probability		
	Qualitative	**Quantitative (if measurable)**
Low	Very low chance of risk occurring.	Less than <10% chance of risk occurring.
Medium	Medium chance of risk occurring.	10%-49% chance of risk occurring.
High	High chance of risk occurring.	50%-100% chance of risk occurring.

Impact chart:

Types of Impact	Low	Medium	High
Financial	Low financial impact, costing the company $0-$14,000	Medium financial impact, costing the company $15,000-$29,000	High financial impact, costing the company $30,000 or more
Operational	Low impact to project operations, causing delays of a few days to a few weeks	Medium impact to project operations, with potential to delay project by a month or more	High impact to project operations, with potential to cause project failure
People	Low impact to employee attrition, with 5%+ of employees quitting	Medium impact to employee attrition, with 25%+ of employees quitting	High impact to employee attrition, with 50%+ employees quitting

Probability and Impact Matrix:

Inherent Risk				
		Impact		
		Low	**Medium**	**High**
Probability	**High**	Medium	High	High
	Medium	Low	Medium	High
	Low	Low	Low	Medium