[Office Green] Statement of Work

Project Lead: Ryan Mendoza

Project Sponsor: Director of Product

Revision History:

Revision date	Revised by	Approved by	Description of change

Purpose:

The purpose of the statement of work(SoW) is to establish plant delivery and logistics plans, install a software plan, and launch employee training methods.

Scope / Major Project Activities:

- Create a delivery and logistic plan
- Install software
- Create employee trainings

Out-of-scope activities:

- Time of employee training methods

This template is an example intended to be used only for this exercise. This template is not, is not intended to be used as, and should not be relied on as a legal document. For specific advice, please consult a licensed attorney in your area.

- Software maintenance
- Estimated delivery time

Deliverables:

- Software installation
- Training employees
- Delivery drop off

Schedule Overview / Major Milestones:

- Milestone 1: Activity Template: Establish Plant Delivery and Logistics Plan
- Milestone 2: Select and Install a Supply Chain Management Software Software
- Milestone 3: Develop and Launch Employee Training Program

Estimated hours for completion:

Estimated hours for completion is 80 hours

Estimated date for completion:

The estimated date for completion will be 10 business days from now

Payment Terms

Upon delivery of services and in line with contract.

This template is an example intended to be used only for this exercise. This template is not, is not intended to be used as, and should not be relied on as a legal document. For specific advice, please consult a licensed attorney in your area.